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RESEARCH ORDER #4

MODEL B, PHASE III - PROGRESS REPORT #4 APRIL 9, 1956
This report covers the period from 1 February 1956 to 31 March 1956.

OBJECTIVE:

To complete and present the design and maintenance data on the Infrared
Communicator (Model B).

GENERAL DATA:

The work may be divided into the following categories:
Item 1. Preparation of equipment specifications.

Item 2. Preparation of a set of manufacturing drawings in the form
of brown line vellums.

Item 3. Production of the final instruction and maintenance manual.
Item 4. Training of customer personnel.
Items 1, 2, and 3 are to run concurrently to the estimated completion date of

30 June 1956.

DISCUSSION:

During this report period, .5 man month was spent on Item 1. The rough
draft of the Equipment Specifications is complete. Customer personnel may
review the rough draft during the next visit for possible additions or desirable
modifications.

Approximately 4. man months were spent on Item 2 during the report
period. The final assembly drawings were completed. Essentially all of the
necessary drawings have been made, although some will require retouching
80 as to obtain sharp detail on the reproducibles. 50 brown line vellums, in
final form, have been finished.

About . 5 man month was spent on Item 3. The work was primarily devoted
to preparation of the theory section of the manual.

Item 4 has been tentatively scheduled for the period of 14 May 1956
through 25 May 1956. A brief outline of the subject matter has been prepared
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and forwarded to the customer. It is requested that one of the production
equipments be returned to the laboratory for demonstration purposeg during
the training period. One of the preproduction units, which was returned to
the laboratory for environmental tests, should be usable for a field
demonstration.

PROGRAM FOR NEXT INTERVAL:

During this period, the work on the drawings and the manual is expected
to continue on schedule. As planned, the man hours to be spent on the
drawings during Aprilwill be less than in the past. This will not affect the
estimated date of completion. -

Report prepared by:

Report approved by:
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